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March 2003 April 2004 April 2004-
(Timeline Approximate) b October 2004 January 2005

Plenary

Public Outreach

Facilitated progress reporting, Q& A, and plenary approvals.

Combined Work Group

Participate in addressing cross resource issues, assessing and improving potential
resource actions (PM&Es), and preparing PDEA. DWR RAMs attend ard report
key findings, conflicts, and potential solutions identified in Work Groups.

Principlesfor Work Groups

Participants = Completing study plans and recommending new studies to Plenary, as appropriate
identify » Assessing study results

potential » |dentifying potential resource actions (PM & ES).

resource » Propose evaluation criteria

actions = Assessing and improving resource actions (PM& Es), pros/cons, effectivenessin
(PM&ES). achieving resource goals, and effects on or conflicts with other resources.

Sorting of evaluated resource actions (PM& Es) into systematic groups.

Reviewing resource actions (PM& ES), supporting data and evaluations for the %‘n dicate
PDEA. information

flow/coordination
*EIR/EIS -
Environmental Impact
DWR/Staff Report/Environmental
= Completion of approved study plans. Impact Statement

= Work with Work Groups to assess and improve of potential resource actions *PDEA - Preliminary
(PM&ES) Draft Environmental

= Preparation of PDEA and EIS/EIR-level and Assessmen

eparaton o an “1EVE analyses. *RAM- Resource Area

= Set stage for negotiation of Proposed Action/Project and Settlement Agreement, Manager

Settlement Negotiation




DWR s requesting Resource Action Forms now to allow the most
time for review, assessment and analysis.

Work Groups will be primary forum for identification and assessment
of Resource Actions and PM&Es

Those who would like to submit Resource Actions to supplement

Work Group discussions are asked to use the Resource Action
Form and the Sample as a guide

A document with Issue Statements and Resource Goals numbered
IS available to assist those filling out the forms

Submitted forms in no way commit or restrict participants

Resource Action Forms will be submitted to the appropriate Work
Group(s)

— Target date #1 (April 7, 2003)
— Target date #2 (June 16, 2003)




 Resource Action Identification Form/Sample
(Completed)

 Process Overview Chart (Completed)

* Next Meeting — April 22, 2003
— Discuss the Settlement Process Protocol

— Discuss contents of the Preliminary Draft
Environmental Assessment (PDEA)

— Discuss meeting summary/meeting cancellation
policy
— Discuss next steps for the Process Task Force




